

NexaCRM AI - 4 Week Production Readiness Plan

Prepared from a quick repo review on June 26, 2026. This plan assumes one experienced full-stack engineer or a small team working in parallel.

Current status	Frontend builds and lints cleanly. Backend tests are failing in workflow automation.
Goal	Reach a production-ready baseline with stable auth, reliable workflows, monitoring, and deployment confidence.
Expected effort	About 4 weeks for a single engineer, or faster with two people splitting frontend/backend hardening.

Week by Week Plan

Week	Main focus	What must be done	Exit criteria
1	Stabilize the base	Fix failing backend tests, reconcile model/test drift, run full builds, inventory broken or risky flows, and lock down the highest priority bugs.	Backend tests are green, frontend build and lint stay green, and the top risk list is agreed.
2	Core reliability	Fix auth/session edge cases, validate role and tenant boundaries, harden workflow and notification paths, and add missing API or service tests for critical flows.	Login, session bootstrapping, and core CRUD flows behave consistently in local and staging checks.
3	Production hardening	Add observability, logs, alerts, backups, rate-limit checks, input validation, webhook verification, and deployment-safe environment handling.	Monitoring, error handling, and environment config are ready for staging or pilot users.
4	Release readiness	Run end-to-end testing, fix regression bugs, polish UX issues, document setup and rollback, verify deployment, and do a final security and data review.	Release checklist is complete and the app is ready for a controlled production launch.

Work That Needs To Happen

- Backend: fix the workflow automation test and any related model or repository mismatches, then rerun the entire Maven test suite.
- Backend: confirm all core business services handle tenant context, deleted flags, and error paths consistently.
- Frontend: keep build and lint green while checking the app in real browser flows for route guards, lazy loading, and dashboard pages.
- Security: review JWT, CORS, webhook verification, rate limiting, and secrets handling before any public deployment.

- Integrations: validate OpenAI, WhatsApp, Meta, Gmail, and calendar flows with real credentials or safe staging substitutes.
- Operations: add monitoring, structured logs, backup verification, and a rollback plan for the first release.
- Documentation: update setup, environment variables, and release instructions so the next deploy is repeatable.

Suggested Deliverables by End of Week 4

- Green backend test suite and verified frontend production build.
- Staging or pilot deployment with working login, core CRM modules, and key integrations.
- Deployment checklist, rollback steps, and updated setup documentation.
- Confirmed monitoring and alerting for application health, auth failures, and integration errors.

Risks To Watch

Risk	Why it matters	Mitigation
Integration failures	External APIs such as OpenAI, WhatsApp, and Meta can break after deployment.	Use staging credentials early and validate webhooks before launch.
Auth or tenant bugs	Multi-tenant CRM data separation is high-risk.	Add focused tests around tenant context and role-based access.
Workflow regressions	Automation drives background behavior and can silently fail.	Repair the workflow test path and add more coverage for action execution.
Ops gaps	Production systems need logs, alerts, and backups.	Set up monitoring, structured logging, and restore testing before release.

Bottom Line

A realistic 4-week path to production is mostly about hardening and validation, not new feature work. The frontend is already in a decent state, so most effort should go to backend reliability, integration testing, security, observability, and deployment confidence.

If you want, I can also make a shorter executive version or turn this into a task checklist with owners and deadlines.